CIB-MONO - H-COMM - H-KEL- - 12-11- 00011/1/2



### Department of Social Welfare and Development SUSTAINABLE LIVELIHOOD PROGRAM



Physical Accomplishment Report

As of October 2019

### A. 2019 PHYSICAL ACCOMPLISHMENT

### A.1 ACCOMPLISHMENT THRU SLP GAA CY 2019

### ✓ HOUSEHOLD LEVEL¹

As of October 2019 program performance, the Sustainable Livelihood Program served an actual 44,232 households or 83.25% over its target of 53,131 households for CY 2019 GAA. There are 7,260 households (13.66%) were validated as part of the total served.

Out of the total served (7,260 Households), 7,015 households already engaged in Microenterprise while 42 households are into Employment. The remaining 203 households are about to engaged in microenterprise.

### ✓ INDIVIDUAL LEVEL<sup>2</sup>

At the validated report under actual served, there are 7,289 individuals, 7,183 received Seed Capital Fund (SCF), 36 provided with Employment Assistance Fund (EAF) and 61 availed Cash for Building Livelihood Assistance (CBLA).

### A.2 ACCOMPLISHMENT THRU SLP GAA CY 2018

### ✓ HOUSEHOLD LEVEL

As of October 2019 program performance, 73.5% or a total 115,883 households with served out of the total target of 149,559 households under the accounts payable GAA CY 2018. Of this total accomplishment, 65.9% or 76,397 households are Pantawid Pamilya beneficiaries while the 34.1% or 39,503 households are non-Pantawid underwent to the SLP Means Test.

Out of the total served (115,883 Households), 109,736 households already engaged in Microenterprise while 357 households are into Employment.

### ✓ INDIVIDUAL LEVEL

Of the 119,649 individuals, 114,666 received SCF, 2,185 provided with Skills Training Fund (ST), 2,080 availed the CBLA and 386 provided with EAF.

<sup>&</sup>lt;sup>1</sup> Household level refers to the actual number of household assisted by the program by provision of intervention to its household members. As per MC 12, S 2018, the program may serve maximum of 2 household members but must pursue different program track.

<sup>&</sup>lt;sup>2</sup> Individual level refers to the actual number of individuals/ participants who received the program grants.



### Department of Social Welfare and Development SUSTAINABLE LIVELIHOOD PROGRAM



Physical Accomplishment Report

As of October 2019

### A.3 GAA CY 2017

### ✓ HOUSEHOLD LEVEL

The Sustainable Livelihood Program was able to attain 14.88% or a total of 21,193 served households out of the total target of 142,750 households under the accounts payable GAA CY 2017. Of this total accomplishment, 90.71% or 19,225 households are Pantawid Pamilya beneficiaries while the 9.29% or 1,968 households underwent to SLP Means Test.

Out of the total served (21,193 Households), 19,895 households already engaged to Microenterprise while 360 households are into Employment.

The remaining 11,699 served are still for ongoing for reporting in the Offline Baseline System (OBS).

### / INDIVIDUAL LEVEL

At the validated report under the actual served 21,348 individuals, 18,154 received SCF, 2,397 provided with ST Fund, 424 availed CBLA, and 331 provided with EAF.

### B. 2011 - 2019 PHYSICAL ACCOMPLISHMENT

SLP was able to assist 112.11% or 2,172,891 households³ out of the total physical target of 1,938,454 households from CY 2011 to 2019. These households were served by the program through the regular budget allocation and other fund sources, (RSF, Individual Fund for Yolanda and Pablo Typhoon victims), BUB and PAMANA funds, LGU/ NGA counterparts, referrals to partners employers etc).

Of the total households served, 81.24% or 1,765,315 households are Pantawid Pamilya beneficiaries and 21.03% or 407.576 households are under Listahanan or underwent to SLP Means Test.

Out of the households provided with program modalities, 78.9% or 1,695,855 have developed their microenterprise while the 21.10% or 454,272 established employment.

<sup>&</sup>lt;sup>3</sup> Household level refers to the actual number of household assisted by the program by provision of intervention to its household members.

## SUSTAINABLE LIVELIHOOD PROGRAM

## Physical Accomplishment Report As of October 2019

## LIST OF TABLES

- Table 1. CY 2018 Accounts Payable Served Households (Pantawid and Non-Pantawid) by Program Modality and Track
- $^\sim$  This table shows the number of households served through program modality and track thru CY 2018 GAA fund sources, as of October 2019
- Table 2. CY 2018 Accounts Payable Served Individuals (Pantawid and Non-Pantawid) by Program Modality.
- ~ This table provides the number of participants/ individuals served per program modality thru CY 2018 GAA fund source, as of October 2019
- Table 3. CY 2018 Actual Physical Accomplishment based on Disbursed Program Grants (received by SLP participants)
- Table 4, CY 2017 Accounts Payable Served Households (Pantawid and Non-Pantawid) by Program Modality and Track. ~ This table provides the actual number of served households by type of participant, as submitted by the SLP-RPMO vis-à-vis the encoded data in the offline baseline system.
- $\sim$  This table shows the number of households served through program modality and track thru CY 2017 GAA fund sources, as of October 2019
- Table 5. CY 2017 Accounts Payable Served Individuals (Pantawid and Non-Pantawid) by Program Modality.
- $\sim$  This table provides the number of served participants per program modality thru CY 2017 GAA fund source, as of October 2019
- Table 6. GAA CY 2019 Served Households (Pantawid and Non-Pantawid) by Program Modality and Track.
- $\sim$  This table provides the number of served households per program modality and track thru CY 2019 GAA fund source, as of October 2019.
- Table 7. GAA CY 2019 Served Individuals (Pantawid and Non-Pantawid) by Program Modality.
- $\sim$  This table provides the breakdown of the number of participants served through program modality thru CY 2019 GAA Fund source, as of October 2019
- Table 8. CY 2019 Other Fund Sources Served Households (Pantawid and Non-Pantawid) by Track.
- $\sim$  This table provides the number of served participants per program modality, thru other fund sources.
- Table 9. CY 2019 Other Fundsources Served Individuals (Pantawid and Non-Pantawid) by Program Modality.
- $\sim$  This table provides the number of served participants per program modality and track, thru other fund sources.
- Table 10. CY 2011-2019 Served Individuals (Pantawid and Non-Pantawid) by Program Track
- This table provides the number of served households per program modality and track from CY 2011 to 2019, by Region.
- Table 11. CY 2011-2019 Served Individuals (Pantawid and Non-Pantawid) by Program Modality
- $\sim$  This table shows the number of served participants per program modality from 2011-2019, by Region
- Table 12. CY 2019 Actual Physical Accomplishment for Social Preparation Stage
- This table provides the actual number of served participants whose completed the stage 1 and stage 2 of social preparation.

Table 1. CY 2018 Accounts Payable Served Households (Pantawid and Non-Pantawid) by Program Modality and Track.
As of October 2019

Region	Accounts	nousenoids	Modality Modality	rogram	Microenter	Microenterprise Development (MD)	evelopment (MD)	Jun I	Program Track Employment Facilitation (EF)	on (EF)	Total Pantaw	d T	Total Pantawid HHs Served	id HHs Served Total Pantawid and Non-Pantawid HHs Served
	Physical Target	Pantaveld No	Non-Pantawid	Total	Pantawid I	Non-Pantawid	Total	Pantawid	Non-Pantawid		Total	Total Grand Total		Grand Total % Rate Grand To
NCR	3,871	2,346	1,250	3,596	2,345	1,243	3,588		6	"	6		6	6 2.345
CAR	4,823	2,456	5,003	7,459	2,424	4,968	7,392	32		35	o	67	67 2.456	67 2.456 50.9%
THE PARTY OF THE PARTY OF	9,871	3,742	1,740	5,482	3,742	1,740	5,482					•	3.742	3.742 37.9%
=	No accounts payable	able			No accounts payable							No accounts paya	vable	00
The second second	14,882	4,618	1,442	6,060	4,488	1,427	5,915	_				1 4 489	1 4 489 30 2%	
IV-A	6,234	4,876	521	5,397	4,777	516	5,293	99		ڻ.	5 104	104	104 4 876	104 4.876 78.2%
IV-B	12,112	5,638	1,267	6,905	5,592	1,259	6,851	42		7		49	49 5.634	49 5.634 46.5%
1	25,231	5,813	2,411	8,224	5,813	2,411	8,224						5.813	5.813 23.0%
<b>\( \)</b>	2,745	6,015	4,696	10,711	5,991	4,623	10,614	12		61	61 73	73	73 6.003 2	73 6.003 218.7%
≦	16,976	3,512	8,020	11,532	3,222	7,811	11,033						3.222	3.222 19.0%
VIII	19,342	3,541	4,411	7,952	1,433	2,115	3,548	00		4	4 12		1.441	1 441 7 5%
×	297	3,286	882	4,168	3,286	882	4,168						3.286 110	3.286 1106.4%
×	10,256	14,651	1,137	15,788	14,324	1,136	15,460				•	- 14,324		139.7%
<u> </u>	5,046	6,189	4,849	11,038	6,152	4,844	10,996	8		4	4 12		6,160	6,160 122.1%
\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	8,529	5,831	.766	6,597	5,571	684	6,255				1	- 5,571	- 5,571 65.3%	65.3%
ARMM	4,63/	3,883	1,091	4,974	3,826	1,091	4,917	33			33			3,859 83.2%
OTA-	1,101	70 000	20 100	1							-	1	- 0.0%	- 0.0%
	200,200	10,501	39,446	115,553	72,586	36,750	109,735	235		122		357	357 73.221	122 357 73,221 49.0% 110.093

grants (received by SLP participants) in CY 2019. Note: For CY 2018 GAA, there are 4,440 households that are still for encoding of field offices in the offline baseline database. Please refer to Table 11 for regional breakdown of actual physical accomplishment based on disbursed program

### Descriptive Analysis:

As seen in Table above, projects funded by CY 2018 GAA were being implemented as of now in which the total number of served households is at 73.4% (115,883 households) provided with modalities vis-a-vis the total target of 149,559 under the CY 2018 accounts payable.

Excess on served households was due to projects implemented only this year but grant were reported as disbursed last CY 2018 as per validation by the field office. Majority or 99.7% (109,736 households) of them have established their microenterprise while 0.30% (357 households) already started their employment. The region with the highest household served is X with 15,788 households.

Prepared by:

Janel Klaizelle Manuel

Reviewed by:

Monica Pearl B. Vallester PDO IV, SMEU Head

PDO III, SMEU

Recommending approval by:

Edmon B. Monteverde
PDO IV, OIC-Division Chief TSSD

Approved by:

Table 2. CY 2018 Accounts Payable Served Individuals (Pantawid and Non-Pantawid) by Program Modality. As of October 2019

Region	Seed C	apital Fund	(SCF)	Employme	nt Assistance	nt Assistance Fund (EAF)  Skills Training Fund	Skills	Training Fund		Cash	for Bu	for Building Livelih	Cash for Building Livelihood Asset			for Building Livelihood Asset Referral to External Stakeholders	
Region	Seed C	Seed Capital Fund (SCF)	(SCF)	Employme	Employment Assistance Fund (EAF)	Fund (EAF)	Skills	Skills Training Fund	(STF)	Cash	for Bu	for Building Livelih Fund (CBLAF)	for Building Livelihood Asset Fund (CBLAF)				Referral to External Stakeholders
	ס	NP	TOTAL	P	NP	TOTAL	טר	NP P	TOTAL	P	4	NP	NP TOTAL		TOTAL	TOTAL P	TOTAL P NP
NCR	2,345	1,243	3,588		6	6	222	353	575				1	-			
CAR	2,422	4,959	7,381	33	35	68	342	303	645	40	$\neg$	19	19 59				59
-	3,742	1,740	5,482	-	-	1	1			55	-		4	4	4	4 59 -	4 59
=	No accounts payable	ayable -	1	-	ı		No accounts payable	s payable -			+			1	1	1	No accounts provable-
≡	4,497	1,442	5,939				121		121	,	+	-			- To account pulyable		
IV-A	4,774	516	5,290	99	5	104	<sub>ω</sub>		ω		+						
IV-B	5,450	1,032	6,482	46	8	54	,		,	486		248		248	248 734	248 734 -	248 734
<	5,813	2,411	8,224			ı	10	8	18	292	-		178	178	178 470	178 470 -	178 470
	6,003	4,635	10,638	12	61	73	10	ω	13	-							
≦	3,332	7,912	11,244			1	98	148	246	228		387	387 615		615	615	615
SIII	3,532	4,400	7,932	8	4	12		16	16	4		50			54	54	54
×	3,286	882	4,168		,	,	,	-		ı		-					
×	14,651	1,137	15,788			,	88		88		+	-	1			-	
×	6,152	4,844	10,996	00	4	12	228	176	404	21	+	43		43 64	43 64	43 64	43 64
¥	5,831	766	6,597				43	13	56								
CARAGA	3,826	1,091	4,917	57	-	57	,			25			-	,			
ARMM		1	ı	-	1												3,900
TOTAL	75,656	39,010	114,666	263	123	386	1,165	1,020	2.185	1.151		929			1	929 2.080	2 080

## Descriptive Analysis:

The above table shows the CY 2018 GAA disaggregation of number of individuals that were assisted by the program through provision of the program modalities. The most common modality availed is the Seed Capital Fund in which 96.1% or 114,666 individuals assisted, second is the Skills Training Fund with 1.8% or 2,185 individuals. Further, Cash for Building Livelihood Asset fund and Employment Assistance Fund were provided to 2,080 and 386 individuals respectively.

Prepared by:

PDO 11, SMEU Janel Klaizelle Manuel

PDO III, SMEU

PDO IV, SMEU Head Monica Pearl B Vallester Reviewed by:

ending approval by:

Edmon B. Monteverde PDO IV, OIC-Division Chief TSSD

Approved by:

Table 3. CY 2018 Actual Physical Accomplishment based on Disbursed Program Grants (received by SLP participants) As of October 2019

Region	Accounts Payable	Bases	Based on Actual Physical Accomplishment	al Accomplishme		Based o	Based on the submitted Offline Baseline Database	ne Baseline Data	base	Variance
	b Enfertal larger	Pantawid	Non-Pantawid	Total	% Rate	Pantawid	Non-Pantawid	Total	% Rate	
NCR	3,871	2,513	1,326	3,839	99.2%	2,346	1,250	3,596	92.9%	243
CAR	4,823	394	1,418	1,812	37.6%	2,456	5,003	7,459	154.7%	(5,647)
	9,871	5,122	2,206	7,328	74.2%	3,742	1,740	5,482	55.5%	1,846
=	No accounts payable				0.0%					
	14,882		2,960	14,113	94.8%	4,618	1,442	6,060	40.7%	8,053
IV-A	6,234	2,050	262	2,312	37.1%	4,876	521	5,397	86.6%	(3,085)
IV-B	12,112	4,471	914	5,385	44.5%	5,638	1,267	6,905	57.0%	(1,520)
<	25,231	5,506	292	5,798	23.0%	5,813	2,411	8,224	32.6%	(2,426)
≤	2,745	523	235	758	27.6%	6,015	4,696	10,711	390.2%	(9,953)
<u> </u>	16,976	5,092	11,874	16,966	99.9%	3,512	8,020	11,532	67.9%	5,434
VIII	19,342	10,854	7,802	18,656	96.5%	3,541	4,411	7,952	41.1%	10,704
×	297				0.0%	3,286	882	4,168	1403.4%	(4, 168)
×	10,256	17,402	250	17,652	172.1%	14,651	1,137	15,788	153.9%	1,864
×	5,046	7,067	4,533	11,600	229.9%	6,189	4,849	11,038	218.7%	562
X	8,529	9,014	701	9,715	113.9%	5,831	766	6,597	77.3%	3,118
CARAGA	4,637	3,357	1,032	4,389	94.7%	3,883	1,091	4,974	107.3%	(585)
ARMM	4,707			t	0.0%			ı	0.0%	
		84,515	35,605	120,523	30.5%	76,397	39,486	15.883	77.5%	4.440

## Descriptive Analysis:

In Table 11 shows the actual physical accomplishment from all projects implemented in CY 2019 but were funded by CY 2018 GAA. As of October 2019, a total of 120,323 households or 80.5% have been the offline baseline database as committed by the field offices. served versus the encoded baseline database (with complete information of the beneficiaries) with a total of only 116,035 households or 77.6%. The variance of 4,440 households or 3.7% are still for encoding in

Prepared by:

Janel Klajzelle Manuel PDO II, SMEU

Carel M Linao (PDO III) SMEU

Reviewed by:

Monica Pearl B. Vallester
PDO IV, SMEU Head

Ch.

Recommending approval by:

Edmon B. Monteverde

PDO IV, OIC-Division Chief TSSD

Approved by:

Table 4. CY 2017 Accounts Payable Served Households (Pantawid and Non-Pantawid) by Program Modality and Track.
As of October 2019

	TOTAL	ARMM	CARAGA	×	×	×	×	<b>≤</b> ≡	≤ii	<b>\( \)</b>	<	IV-B	IV-A		=		CAR	NCR		Region
	110 245	4,707	1,079	No accounts payable	2	7,892	2,241	19,850	2,504	24,961	3,496	10,728	19,132	11,884	No accounts payable	1,561	208	No accounts payable	Physical Talget	/ Judounts
	19,225		6,068	98	2	4,961	361	426	183	649	2,875	1,350	979	955		389	27		Pantawid No.	Served fixu
	1,968		872			28		48	36	200	314	112	207	93		38	20		Panlawid :	Served thru Program Modalit
19.22%	21,193	1	6,940	•	2	4,989	361	474	219	849	3,189	1,462	1,186	1,048		427	47	,	Total	dailte
	18,024		6,068		_	4,255	361	165	183	628	2,875	1,350	945	892		274	27		Pentawid Non	Microenterprise Development (MD
	1,871		872			18			36	181	314	112	188	93		37	20		Non-Pantawid	e Developme
	19,895	1	6,940		_	4,273	361	165	219	809	3,189	1,462	1,133	985		311	47	1	Totat	
	294				_	8		255					29	_					Pantawid	ru Program Track Employ
								47					19						Non Pantawid	m Track Employment Facilitation (EF)
	360	1		-	_	8	,	302	·	•	1	•	48	_		1	,		Total	n (EF)
	18,318	•	6,068		2	4,263	361	420	183	628	2,875	1,350	974	893	,	274	27	-	Grand Total	Total Pantawid HHs Served
	16.6%	0.0%	562.4%	#DIV/0!	100.0%	54.0%	16.1%	2.1%	7.3%	2.5%	82.2%	12.6%	5.1%	0.0%	0.0%	17.6%	13.0%	0.0%	% Rate	HHs Served
	20,255	1	6,940		2	4,281	361	467				1,462		986	1	311	47	_	Grand Total	Total Pantawid and Non-Pantawid HHs Served
	18.4%	0.0%	643.2%	#DIV/0!	100.0%	54.2%	16.1%	2.4%	8.7%	3.2%	91.2%	13.6%	6.2%	0.0%	0.0%	0.0%	22.6%	0.0%	% Rate	nd Non-Pantawid erved

Note: For CY 2017 GAA, there are 11,699 households that are still for encoding of field offices in the offline baseline database.

### Descriptive Analysis:

In Table 3, projects funded by CY 2017 GAA accounts payable are all projects being implemented within this year. As of October 2019, the total number of households served is at 19.22% (21, 193 households) provided with modalities highest household served is Caraga with 6,940 households. vis-a-vis the total target of 110,245 under the accounts payable. Majority or 98.2% (19,895 households) of them have established their microenterprise while 1.8% (360 households) already started their employment. The region with the

Prepared by:

A page 1 Klaizelle Manuel PBO II, SMEU

Carel M. Linao
Pho III, SMEU

Reviewed by:

Monica Pearl B. Vallester
PDO IV, SMEU Head

Recommending approval by:

Edmón B. Monteverde
Ppo IV, OIC-Division Chief TSSD

Approved by:

Table 5. CY 2017 Accounts Payable Served Individuals (Pantawid and Non-Pantawid) by Program Modality. As of October 2019

					Served	Served Participants per Program Modality	er Program Mo	odality										
Region	Seed C	Seed Capital Fund (SCF)	(SCF)	Employment	Employment Assistance Fund (EAF)	Fund (EAF)	Skills T	Skills Training Fund (STF)	(STF)	Cash for Bu	Cash for Building Livelihood Asset Fund (CBLAF)	ood Asset	Referral to	Referral to External Stakeholders	ceholders	G.	GRAND TOTAL	
	0	S	TOTAL	P	N N	TOTAL	P	목 무	TOTAL	P	N P	TOTAL	Р	NP	TOTAL	ס	No.	TOTAL
NOD NOD				,	-		,	-	-	1		,	,	4			1	1
CAB		w	4				26	17	43	1				ı		27	20	47
- 527	113	20	115		,	ı	276	36	312		1		-	*	•	389	38	427
	-10			-		,			-			ı		-	_			
=	92	ת	97	-	,		781	11	792	82	77	159	1	,	4	955	93	1,048
N A	200	188	1 133	23	1	23	1	19	30				,			979	207	1,186
N-B	1 262	97	1.359		1	-			1	170	16	186	-			1,432	113	1,545
< 7	2 835	279	3.114	1			21	9	30	40	35	75	,	1	1	2,896	323	3,219
<	516	177	693	1		1	133	23	156	-	1		1	1		649	200	849
SII :	23	35	58	-			160	_	161	1	,		1	1		183	36	219
SIII	162		162	259	48	307	_		1	4	,	4	1	,	ı	426	48	474
×	361		361	,	,		ı		1	-		-	,	,	,	361		361
×	4,124	18	4,142	1	-		837	10	847	-			,	,		4,961	28	4,989
×	_	1		7	ı	_	1		,	,				1	,	2		2
×	•	1	•			ı	1	1		,		-		1	,	,	'	t
CARAGA	6,068	847	6,915	-			1	25	25	-		,	-			6,068	872	6,940
ARMM	1	,		-		1	1	1		1	1		1	1			1	,
TOTAL	16,503	1,651	18,154	283	48	331	2,246	151	2,397	296	128	424			-	19,328	1,978	21,306
			85.2%			1.6%			11.3%			2.0%			0.00%	90.7%		
Descriptive Analysis:	alveis:																	

The above table shows the disaggregation of number of individuals that were assisted by the program through provision of the program modalities. The most common modality availed is the Seed Capital Fund in which 85.2% or 18,154 individuals were assisted, second is the Skills Training Fund with 11.2% or 2,397 individuals. Further, cash for building livelihood asset fund and employment assistance fund were provided to 424 and 331 individuals, respectively.

Carel M. Linao PDO III, SMEU

Janel Klaizelle Manuel

Reviewed by: Monica Pearl B. Wallester

PDO IV, SMEU Head

Recommending approval by:

PPO IV, OIC-Division Chief TSSD

Approved by:

## Department of Social Welfare and Development SUSTAINABLE LIVELIHOOD PROGRAM

Table 6. GAA CY 2019 Served Households (Pantawid and Non-Pantawid) by Program Modality and Track.

As
of
00
October
100
201
9

	CY 2019	lousahoir	olds Served thru Program	Program		Househ	olds Serve	d thru Program Track	Track		Total Pantawid Blue Sarvad	CHILE Sarvad	Total Pantawid and Non	antawi
Region	Physical		Modality		Microenterpr	prise Developmen	(CMD)	Emplo	Employment Facilitation (EF)	1 (EF)	TOTAL FAIRGAND	Devise etti r	Panta	Pantawid HHs Served
	Target	Pantawid	Nou-Pantawid	Total	Paniavić N	Ion-Pantawid	Total	Pantawid	Non-Pantawid	Total	Grand Total	% Rate	Grand Total	otal
NCR	1,740	430	344	774	430	344	774					0.0%		774
CAR	1,301	18	188	206	18	188	206				18	1.4%		206
	2,015	70	83	153	70	83	153			1	70	3.5%		153
=	1,779	1,606	49	1,655	1,571	48	1,619	35	_	36	1,606	90.3%	_	655
Ξ	2,899	26	65	91	26	65	91			1	26	0.9%		91
IV-A	2,708	917	42	959	735	26	761				735	27.1%		761
IV-B	2,051	187	37	224	187	37	224			1	187	9.1%		224
<	4,524		8	8		2	2		б	6		0.0%		8
≤	3,755	268	556	824	268	556	824			1	268	7.1%	~	324
≦	5,021	1,610	382	1,992	1,607	382	1,989		r	ı	1,607	32.0%		989
YIII	4,830	_	>	2			•			1	1	0.0%		1
×	3,169			,			1			1	1	0.0%		1
×	4,144	48	18	66	48	18	66			ľ	48	1.2%		66
×	3,142	258	41	299	258	41	299			ı	258	8.2%		299
×	3,453	2		2	2		2			1	2	0.1%		2
CARAGA	2,983	ω	2	Oi	ω	2	5			31	ω	0.1%		CT
ARMM	3,617			ı			•			1	,	0.0%		•
Total	53.131	5,444	1,816	7.260	5,223	1,792	7,015	35	7	42	4,828	9.09%	7	7 057

Note: The 44,232 households are subject for validation.

## Descriptive Analysis:

(42) resulted to employment. As of October 2019, the projects implemented funded by CY 2019 SLP GAA benefitted 7,260 households through provision of program modalities. Of this number of served, 99.28% (7,208) have established their microenterprise w

Prepared by:

Carel M. Linao

Reviewed by:

PDO IV, SME'U Head Monica Pearl B. Wallester

Recommending approval by:

PDØ IV, OIC-Division Chief TSSD Edmon B. Monteverde

Approved by:

Table 7. GAA CY 2019 Served Individuals (Pantawid and Non-Pantawid) by Program Modality.

As of October 2019

Region	Seed	Capital Fi	Seed Capital Fund (SCF)	Emplo	Employment Assistance Fund (EAF)	ployment Assistance Skills Trainin	Skill	Skills Training (ST)	g (ST)	Cash	Cash for Building Livelihood Assets (CBLA)	-	Referral to	External S	Referral to External Stakeholders	G	AN	GRAND TOTAL
	P	NP	TOTAL	7	N N	TOTAL	9	NP NP	TOTAL	ס	N N	TOTAL	0	20	TOTAL	0		ND
NCR	430	344	774														430	
CAR	18	188	206						,							1,	200	
	70	83	153									,					a	
= -	1 571	40	1 640	27		20 '			-			,			1	70		83
=	1,0,1	40	619'1.	35		36			,			,			-	1,606		49
	25	65	90			1			1			•	1		_	26	-	65
IV-A	917	42	959			1			-						1	917		42
IV-B	168	24	192			1	-	ŧ		40	14	54			-	208		38
<						,		ı	,			1	1	89	00	1	- 1	8
5	268	556	824			1	ı	,				,				268		556
\	1,610	382	1,992			1	1	,	1	5		5			,	1.615	- 0	382
YIII	_		2				.1	1	-		_	2			-	2		2
×															1	-	- 1	1
× ×	48	78	66			1		0.220	1			1				48		18
X	258	47	662			-						1			1	258		41
X	2		2			-			1			,			1	2	-	1
CARAGA	C.	2	5											Was a	1	ω		2
ARMM			1			-			-	1	,				1	1		•
TOTAL	5,389	1,794	7,183	35	_	36				46	15	61	_	8	9	5.471		1.818

Descriptive Analysis:

Using the SLP GAA 2019, the program provided Seed Capital Fund with 98.5% or 7,183 participants out of the 7,289 participants that were assisted as of October 2019.

Prepared by:

Janel Klaizelle Manuel PDO II, SMEU

Carel M. Linao PDO III, SMEU

Reviewed by:

Monica Pearl B. Vallester
PDO IV, SMEU Head

1

Recommending approval by:

Edmon B. Monteverde
PDO IV, OIC-Division Chief TSSD

Approved by:

Table 8. CY 2019 Other Fund Sources Served Households (Pantawid and Non-Pantawid) by Track.
As of October 2019

THE PERSON NAMED IN			100000			Served thru Program Track	ogram Frack					lotal Pantawid and
Region	Colved Han softan modally	ill modality		Moroanta	Morgenterprise Development (MD)	nt (MD)	Emplo	Employment Facilitation (EF)	(EF)	Total Pantawid HHs Served	HHs Served	Non-Pantawid HHs Served
	Pantawid Non-Pantawid	vid Total	21	Pantawid	Non-Pontavild	Тога!	Pentavid	Non-Pantawid	Total	Grand Total	% Rate	Grand Total
NCR			-			1	1	1		-	#DIV/0!	-
CAR	18	ω	21	18	ω	21	I:	B		18	85.7%	21
	45		45	45		45	ľ		ı	45	100.0%	
=			,				ı	,	1.	ı	#DIV/0!	
		9	195	138	9	147	1	•	ı	138	93.9%	6 147
IV-A	88	22	110	87	22	109	1	,		87	79.8%	
IV-B		24	460	436	24	460	1			436	94.8%	
<			1			ı	ı	E		ī	#DIV/0!	1
≤	62	244	306			_	7	6	13	8	57.1%	14
≦			1				31	1	1	ī	#DIV/0!	1
YIII	595	30	625	444		444	5		5	449	100.0%	449
$\overline{\mathbf{x}}$	253		253	253		253			1	253	100.0%	
×	ı		1			-	L	ı	,		#DIV/0!	
×			i			ı	ı	,	,		#DIV/0!	
¥	60		60	60		60	1			60	100.0%	60
CARAGA	ω		ω	w		ω	,			ယ	100.0%	
ARMM				1			l.	-		1	#DIV/0!	1
1037a	1,748	332	2 078	1.485	200	1.543	12	20	57	1.497	%e 56	1 551

## Descriptive Analysis:

employment. The 84.0% or 1,746 served households are Pantawid bneneficiaries . The table shows the number of served households through other fund source (GAA 2015, GAA 2016, YRRP and RFS). 1,543 served households have established their enterprises and 18 served households started

Prepared by:

POO II, SMEU Janel Klaizelle Manuel

Carel M. Linao PDO III, SMEU

Reviewed by:

Monica Pearl B. Vallester
PDO IV, SMEU Head

ng approval by:

Edmon B. Monteverde PDO IV, OIC-Division Chief TSSD

Approved by:

Table 9. CY 2019 Other Fundsources Served Individuals (Pantawid and Non-Pantawid) by Program Modality.

As of October 2019

	Region		NCR	CAR	-	=	=	IV-A	IV-B	<	≤	≦	¥II	⋝	×	×	¥	CARAGA	ARMM	TOTAL
	Seed	P		18	45	1	1	87	436			r	,	253	-	,	60	3	-	903
	Seed Capital Fund (SCF)	N N	-	3		1		22	24	-	1			_			1	1	-	49
	(SCF)	TOTAL	-	21	45	-	1	109	460	-	1			253	-		60	w		952
	Employm	P	-		-		-	1	-		1	,	3	,	1		,	-	-	. 4
SE SE	nent Assistan	NP	-	-		-		1	-	-	-			1			-	-		
Served Participants per Program Modality	Employment Assistance Fund (EAF)	TOTAL		-				1			-		3	-	•				-	4
is per Progra		P	1	1		1	185	,	1		61		56		31			-	,	302
am Modality	Skills Training (ST)	No.	ı	-		-	9		1		1 223		30	,	1		OH VA	-		2 262
	ı (ST)	TOTAL	-				194	-	•		284		30	1	1	1	-	-		508
	Cash for	P		1	,	-	1	1	1		-		536	,	1			-	1	537
	Building Live (CBLA)	N	-	-	,				1			1	1	,	1				1	
	Cash for Building Livelihood Assets (CBLA)	TOTAL		-	,		1			,			536	ı					11.5	537
	Referral t	P	-	-		-	-		-	-	-		,	1	,	-		1		
	Referral to External Stakeholders	NP		-	,		-		1				1	1	,				-	
an les	takeholders	TOTAL									-				,				-	
		P	_	18	45	-	186	88	436	-	62	1	595	253	1	-	60	သ	-	1,746
	GRAND TOTAL	NP	r	3	1	•	9	22	24		223		30		1				1	311
	F	TOTAL	-	21	45	-	195	110	460	-	285		625	253	-	1	60	3	-	2,057

### Descriptive Analysis:

The above table shows the disaggregation of number of individuals that were assisted by the program through provision of program modalities by other fund source such as GAA 2015, GAA 2016, YRRP and RSF. The most common modality availed is the Seed Capital Fund in which 46.3% or 952 individuals were assisted.

Prepared by:

Carel M. Linao

Janel Klaizelle Manuel PDO II, SMEU

Reviewed by:

Monica Pearl B. Vallester
PDO IV. SMEU Head

Recommending ap

Edynon B. Mynteverde
PDO IV, OIC-Division Chief TSSD

Approved by:

## Department of Social Welfare and Development SUSTAINABLE LIVELIHOOD PROGRAM

## Table 10. CY 2011-2019 Served Individuals (Pantawid and Non-Pantawid) by Program Track As of October 2019

	2002 of 1100 vo	Served th	Served thru Program Modality	odality	Mirropho	Davido am	thru	Program Track	manus Envillenting			Total Pantawid	Total Pantawid HHs Served	Total Panta
degion	CY 2011 to 2018				Microente	Microenterprise Development (MD)	ent (MD)	Employ	Employment Facilitation (EF)	123	in (EF)			
	Physical Target	To the Manager of the Control of the	Non-Pantawid	Total	Pantawid	Non-Printawid	Total	Pantawid	Non-Pantawid		Total	Total Grand Total	Ī	Grand Total
	71,651	41,747	6,063	47,810	40,830	6,147	46,977	19,545	374	1	19,919	19,919 60,375		60,375
	59,305	33,484	15,630	49,114	31,470	10,353	41,823	7,626	676		8,302		39,096	39,096 65.9%
	96,486	84,895	10,326	95,221	80,364	8,740	89,104	10,324	373		10,697	7	90,688	90,688 94.0%
	66,672	42,458	3,326	45,784	40,549	3,130	43,679	8,189	თ		8,194	-	48,738	48,738 73.1%
100 CH 10	112,625	70,644	15,744	86,388	76,577	16,105	92,682	6,832	358		7,190		83,409	83,409 74.1%
V-A	133,701	50,666	15,733	66,399	52,174	10,738	62,912	20,802	2,454			23,256	23,256 72,976	23,256 72,976 54.6%
IV-B	116,615	77,778	10,498	88,276	70,321	7,667	77,988	8,317	1,341	_		9,658	9,658 78,638	9,658 78,638 67.4%
	175,359	116,078	11,534	127,612	118,169	7,527	125,696	29,543	1,223	ŭ		30,766 1	30,766 147,712	30,766 147,712 84.2% 1
	133,149	104,133	53,148	157,281	104,811	33,586	138,397	82,712	8,578	8		91,290	91,290 187,523	91,290 187,523 140.8%
	140,611	96,351	60,567	156,918	102,041	50,132	152,173	18,745	12,048	48		30,793	30,793 120,786	30,793 120,786 85.9%
III	148,773	100,720	47,921	148,641	101,265	63,229	164,494	70,535	53,215	5		123,750	123,750 171,800	123,750 171,800 115.5%
	151,216	132,409	5,048	137,457	129,022	5,543	134,565	26,533	102	2		26,635	26,635 155,555	26,635 155,555 102.9%
	148,238	173,068	15,719	188,787	180,017	10,846	190,863	23,339	13	00	8 23,477	23,477	23,477 203,356	23,477 203,356
	86,383	84,801	14,941	99,742	79,153	25,865	105,018	17,246	373	ω			17,619 96,399	17,619 96,399 111.6%
	83,340	62,237	7,885	70,122	53,139	3,153	56,292	13,569	78	8			13,647	13,647 66,708
CARAGA	129,272	479,093	94,417	573,510	115,061	7,003	122,064	8,784	295	Ų1			9,079 123,845	9,079 123,845 95.8% 1
ARMM	85,058	14,753	19,076	33,829	18,210	32,918	51,128	1			1	- 18,210		21.4%
Total	1,938,454	1,765,315	407,576	2,172,891	1,393,173	302,582	1,695,855	372,641	81,631		45	454,272 1.7	454,272 1.765.614	454,272 1.765.814 91.1% 2.1
		83.2%	18.8%	112.1%	82.2%	17.8%	78.9%	82.0%		18.0%		21.1%	24 40%	

2) For CY 2016, no available data for the households provided with modality 1) Served households from projects funded by RRP, BUB and PAMANA funds implemented in CY 2014 and CY 2015 were accounted resulting to an above 100 percent rate of Pantawid served households in some regions.

### Descriptive Analysis:

Table 10 shows that SLP was able to serve 2,172,891 households out of the total physical target of 1,938,454 household from CY 2011 to 2019. These households were served by the program through the regular budget allocation and other fund sources such as RSF, Disaster Funds (e.g. Yolanda and Pablo Typhoon among others), BUB and PAMANA funds (for CY 2014 and 2015), LGU/NGA counterparts, referrals to partners employers etc). Out of the 1,938,454 physical target, 87.48 percent or 1,695,855 households were served under microenterprise development and 23.43 percent or 454,272 households were served under employment facilitation in terms of the program track.

PDO II, SMEU lanel Klaizielle Manuel

PRO III, SMEU

Reviewed by:

Monica Pearl B. Vallester

Recommending approval by:

PDO IV, OIC-Division Chief TSSD

Approved by:

# DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT SUSTAINABLE LIVELIHOOD PROGRAM Table 11. CY 2011-2019 Served Individuals (Pantawid and Non-Pantawid) by Program Modality

As of October 2019

Region	Seed (	Seed Capital Fund (SCF) P NP TOT	d (SCF)	Employn	nent Assis (EAF)	tance	s per Progra	Skills Training (ST)		0	ГОТАL	Cash for Build Assets OTAL P N	Cash for Building Liveliho Assets (CBLA) TOTAL P NP TO	Cash for Building Livelihood Referral to Assets (CBLA) Referral to	Cash for Building Livelihood Referral to Assets (CBLA) Referral to	Cash for Building Livelihood Referral to Assets (CBLA) Referral to	Cash for Building Livelihood Referral to External Stakeholders STAL P NP TOTAL P	Cash for Building Livelihood Referral to External Stakeholders STAL P NP TOTAL P	Cash for Building Livelihood Referral to Assets (CBLA) Referral to	Cash for Building Livelihood Assets (CBLA)  OTAL P NP TOTAL P NP TOTAL P NP TOTAL P NP TOTAL P	Cash for Building Livelihood Assets (CBLA)  OTAL  P  NP  TOTAL  NP  TOTAL  NP  Served Participants through Other Fund Sources  GRANT  GRANT  GRANT  F  NP  TOTAL  P  NP  TOTAL  P  NP  TOTAL  P  NP  TOTAL  P  NP  TOTAL  P
NCR	32,385	5.490	37.875	10 224						TOTAL	3	3	P NP TO	P NP TOTAL P	P NP TOTAL P NP	P NP TOTAL P NP TOT	P NP TOTAL P NP TOTAL	P NP TOTAL P NP TOTAL P	P NP TOTAL P NP TOTAL P NP .	P NP TOTAL P NP TOTAL P NP TOTAL	P NP TOTAL P NP TOTAL P NP TOTAL
CAR	17,654	7,154	24.808	4 812	ת					4,000		1,007	3044	3044	1,307 / 1,374 / 94	3044 / 1,5/4 / 194 84	3044 744 84 848	3044 744 84 848	3044 744 84 848	1,307 1,374 794 84 8/8 8	2007 1,307 4 794 84 878 8 - 8
	24,633	5,919	30 552	4 704						1,022	T	0,044	0,014	4,707	2,014	4,000 //6	2,044 1,743 4,767 2,506 7/6 3,384	2,044 1,743 4,767 2,506 7/6 3,384	2,000 //6 3,384 2,298	2,044 1,745 4,707 2,000 1/6 3,384 2,298 163	4,707 4,707 2,006 7/6 3,384 2,298 163 2,461
	31.019	3 251	34 270	2002	1				1	0,000			12,301 1,21	017'1 106'71	12,301 1,270 14,177	12,301 1,210 14,177 3,712	12,301 1,270 14,177 3,712 63	12,301 1,270 14,177 3,772 63 3,775	12,301 1,270 14,171 3,712 63 3,775 13,788	12,301 1,270 14,177 3,712 63 3,775 13,788 518	12,301 1,270 14,177 3,712 63 3,775 13,788 518 14,306
	40.712	12054	227.00	4 200						3,/39		1,351	1,351	1,351	1,351 - 1,351	1,351 - 1,351	1,351 - 1,351 4,016 -	1,351 - 1,351 4,016 - 4,016	1,351 - 1,351 4,016 - 4,016 1,357	1,351 - 1,351 4,016 - 4,016 1,357 120	1,351 - 1,351 4,016 - 4,016 1,357 120 1,477
	37 697	12,004	32,766	1,398					34	34,748			6,292	6,292 329	6,292 329 6,621	6,292 329 6,621 465	6,292 329 6,621 465 1,252	6,292 329 6,621 465 1,252 1,717 339	6,292 329 6,621 465 1,252 1,717 339 7	6,292 329 6,621 465 1,252 1,717 339 7 346	6,292 329 6,621 465 1,252 1,717 339 7 346 81,903 1
	57,097	12,15/	49,854	4,085	T			1	11,	11,267	267 6,794		6,794	6,794 3,442	6,794 3,442 10,236 2,157	6,794 3,442 10,236 2,157 -	6,794 3,442 10,236 2,157 - 2,157	6,794 3,442 10,236 2,157 - 2,157	6,794 3,442 10,236 2,157 - 2,157 275 48	6,794 3,442 10,236 2,157 - 2,157 275 48 323	6,794 3,442 10,236 2,157 - 2,157 275 48 323 60,337
	51,163	4,828	56,011	4,401		4,653	5,059	786	5,845	5	5 8,680		8,680	8,680 2,992 11,672	8,680 2,992 11,672	8,680 2,992 11,672 3,102 285	8,680 2,992 11,672 3,102 285 3,387 5	8,680 2,992 11,672 3,102 285 3,387 5,269 1.0	8,680 2,992 11,672 3,102 285 3,387 5,269 1,015 6	8,680 2,992 11,672 3,102 285 3,387 5,269 1,015 6,284	8,680 2,992 11,672 3.102 285 3,387 5,269 1,015 6,284 77,694
	36,093	4,632	40,725	13,230	886	14,116	16,619	1,716	18,335	17.55	6,300	6,300 1,385	_	1,385 7,685 1	1,385 7,685 16,658	1,385 7,685 16,658 267 1	1,385 7,685 16,658 267 16,925	1,385 7,685 16,658 267 16,925 30,738	1,385 7,685 16,658 267 16,925 30,738 576 3	1,385 7,685 16,658 267 16,925 30,738 576 31,314 1	1,385 7,685 16,658 267 16,925 30,738 576 31,314 119,638
	36,323	27,362	63,685	43,213	380	43,593	25,173	5,515	30,688		24,009	24,009 22,804		22,804 46,813	22,804 46,813 2,063	22,804 46,813 2,063 16	22,804 46,813 2,063 16 2,079	22,804 46,813 2,063 16 2,079 14,099 2	22,804 46,813 2,063 16 2,079 14,099 2,063	22,804 46,813 2,063 16 2,079 14,099 2,063 16,165	22,804 46,813 2,063 16 2,079 14,099 2,063 16,162 144,880
	35,865	24,992	60,857	8,059	1,079	9,138	21,542	8,627	30,169		24,101		17,971	17,971 42,072	17,971 42,072 7,052	17,971 42,072 7,052 430	17,971 42,072 7,052 430 7,482	17.971 42.072 7.052 430 7.482 4.312	17,971 42,072 7,052 430 7,482 4,312 999	17,971 42,072 7,052 430 7,482 4,312 000 5,314	17,971 42,072 7,052 430 7,482 4312 000 5,311 10,031
	40,356	14,083	54,439	46,988	1,250	48,238	10,342	3,498	13,840		28,144	28,144 20,657	20,657	20,657 48,801	20,657 48,801 2,777	20.657 48.801 2.777 362	20,657 48,801 2,777 362 3 139 1	20.657 48.801 2.777 362 3.139 12.191 1	20.657 48.801 2.777 362 3.139 12.191 1.156	20.657 48.801 2.777 362 3.130 12.101 1.156 13.347	20.657 48.801 2.777 362 3.130 12.101 11.56 12.347 140.700
	63,304	1,267	64,571	6,247	1	6,247	910	16	926		4,802		123	123 4,925 1	123 4,925 16,870	123 4,925 16,870 746 1	123 4,925 16,870 746 17,616	123 4,925 16,870 746 17,616 21,091	123 4,925 16,870 746 17,616 21,091 1,641	123 4,925 16,870 746 17,616 21,091 1,641	123 4,925 16,870 746 17,616 21,091 16,41 22,732 113,224
	116,713	10,312	127,025	6,130	2	6,132	13,356	71	13,427		15,656	_	1,372 1	1,372 17,028	1,372 17,028 2,393	1,372 17,028 2,393 686	1,372 17,028 2,393 686 3,079	1,372 17,028 2,393 686 3,079 14,274	1,372 17,028 2,393 686 3,079 14,274 34	1,372 17,028 2,393 686 3,079 14,274 34 14,308	1,372 17,028 2,393 686 3,079 14,274 34 14,308
Y A	31,04/	7,244	38,291	7,655		7,670	41,857	2,935	44,792		5,849	5,849 1,356		1,356 7,205	1,356 7,205 5,936	1,356 7,205 5,936 45	1,356 7,205 5,936 45 5,981	1,356 7,205 5,936 45 5,981 21,991 1,6	1,356 7,205 5,936 45 5,981 21,991 1,656	1,356 7,205 5,936 45 5,981 21,991 1,656 23,647	1,356 7,205 5,936 45 5,981 21,991 1,656 23,647 114,335
CARAGA	36 808	2,379	34,426	10,373	6	10,379	15,223		15,382	-	1,147		275	275 1,422	275 1,422 6,486	275 1,422 6,486 -	275 1,422 6,486 - 6,486	275 1,422 6,486 - 6,486 971	275 1,422 6,486 - 6,486 971 -	275 1,422 6,486 - 6,486 971 - 971	275 1,422 6,486 - 6,486 971 - 971 66,247
ARMM	15.991	19.067	35,058	5,460		5,460	12,705	1,466	14,171		1,448	1,448 33		33	33 1,481	33 1,481 18,690 1	33 1,481 18,690 1,010	33 1,481 18,690 1,010 19,700	33 1,481 18,690 1,010 19,700 27,718 2,881 30	33 1,481 18,690 1,010 19,700 27,718 2,881 30,599 1	33 1,481 18,690 1,010 19,700 27,718 2,881 30,599 102,829
TOTAL	679,830	164.181	844.011	182 065	4 877	186 045	242 424	200		1		10000									
L	- Section	.0.11.0.	011,011	102,000	4,011	100,342	242,434	37,330	17	2/3,/64		152,085 75	152,085 75,765	152,085 75,765 227,850	152,085 75,765 227,850 95,779	152,085   75,765   227,850   95,779   6,022	152,085   75,765   227,850   95,779   6,022   101,801	152,085   75,765   227,850   95,779   6,022   101,801   170,719	152,085 75,765 227,850 95,779 6,022 101,801 170,749 42,877	152,085   75,765   227,850   95,779   6,022   101,801   170,719   12,877   183,596	3,764 152,085 75,765 227,850 95,779 6,022 101,801 170,719 12,877 183,596 1,522,012 205,052

2. Data on number of participants provided with modalities during CY 2016 implementation is not included. 1. Accomplishments posted in "Other sources" were provision of Physical Assets and are reported Self Funded during the CY 2013 to CY 2015 program implementation.

### Descriptive Analysis:

Table 9 shows that from CY 2011-2019, the program has provided interventions to a total of 1,818,158 individuals through the SCF, CBLA, EAF, ST and Referrals to different stakeholders and employers. Most or 83.77% (1,522,912) of these participants were beneficiaries of the Pantawid Pamilya Pilipino Program. Further, the most common modality availed by the participants was the Seed Capital Fund with 46.43% (844,011) followed by the Skills Training with 15.06% (273,764).

It can also be noted that the program have reported accomplishments by referring its participants to external stakeholders at 5.60% (101,801) rate wherein they were referred to direct employers of microfinance institutions while 10.10% of participants were accounted as served in which they were provided with physical assets and were reported as self-funded during the CY 2013-2015 implementation.

Monica Pearl B. Vallester PDO IV, SMEU Head Reviewed by:

Edmon B. Monteverde PDO IV, OIC-Division Chief TSSD

Approved by:

Table 12: CY 2019 Actual Physical Accomplishment for Social Preparation Stage

# of Participants who completed Stages 1 and 2  1,740 2,229 3,969,350.00 1,301 1,874 2,015 3,580 7,974,490.00 1,779 2,691 2,899 5,964 2,708 3,191 2,708 3,194 3,755 5,301 3,755 5,301 3,169 6,104 4,830 4,206 3,169 6,104 3,169 6,104 4,144 7,232 6,000.00 3,453 7,450 1,573,480.00 2,983 4,007 7,245,981.00 3,617 3,617 3,617  # of Participants who completed who compl	24,057,481	75,903	53,131	Total
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964 8 3,191 1 3,194 1 6,029 5 5,301 1 7,322 1 7,322 1 7,232 1 7,232 1 7,450 3 7,450 3 4,007 1 75,903			3,617	BARMM
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964 8 3,191 1 3,194 1 7,322 1 7,322 1 7,232 1 7,232 1 7,232 1 7,450 3 7,450	24,057,481	75,903	49,514	TOTAL
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964 8 3,191 1 3,194 1 7,322 1 7,322 1 7,322 1 7,232 1 7,232 1 7,232 1 5,529 1 7,450	7,245,981.00	4,007	2,983	CARAGA
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964 8 3,191 1 3,194 1 7,322 1 7,322 1 4,206 6 6,104 1 7,232 1 7,232 1 7,232	1,573,480.00	7,450	3,453	XII
# of Participants who completed Stages 1 and 2  0 2,229 3,96 1 1,874 1 1,874 5 3,580 7,97 9 2,691 9 5,964 1 3,191 1 3,194 1 6,029 1 7,322 1 7,322 1 4,206 9 6,104 1 7,232	3,288,180.00	5,529	3,142	X
# of Participants who completed Stages 1 and 2  0 2,229 3,96 1 1,874 1 1,874 2,691 9 2,691 9 5,964 8 3,191 1 3,194 1 6,029 1 7,322 1 7,322 1 7,322 5 6,104	,	7,232	4,144	×
# of Participants who completed Stages 1 and 2  0 2,229 3,96 1 1,874 1 1,874 5 3,580 7,97 9 5,964 8 3,191 1 3,194 1 6,029 1 7,322 1 7,322 5 4,206		6,104	3,169	×
# of Participants who completed Stages 1 and 2  0 2,229 3,96 1 1,874 1,874 5 3,580 7,97 9 2,691 9 5,964 8 3,191 8 3,191 1 3,194 1 6,029 1 7,322	1	4,206	4,830	VIII
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964 1 3,191 1 3,194 1 6,029 5 5,301	6,000.00	7,322	5,021	VII
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964 8 3,191 1 3,194 4 6,029		5,301	3,755	<
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964 8 3,191 8 3,194	1	6,029	4,524	<
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 2,691 9 5,964 8 3,191	1	3,194	2,051	IV-B
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691 9 5,964	1	3,191	2,708	IV-A
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580 9 2,691	1	5,964	2,899	
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874 5 3,580	1	2,691	1,779	
# of Participants who completed Stages 1 and 2  0 2,229 1 1,874	7,974,490.00	3,580	2,015	
# of Participants who completed Stages 1 and 2  2,229	-	1,874	1,301	CAR
# of Participants who completed Amou Stages 1 and 2	3,969,350.00	2,229	1,740	NCR
		# of Participants who completed Stages 1 and 2	Physical Target	Field Office

<sup>\*</sup> Based on the consolidated Fund Utilization Report as of 31 August 2019